i

FORM DPW-CIA 2/05

CONTRACTOR:

ADDRESS:

City, State ZIP:

PROJECT TITLE:

CONTRACT

Basic Contract Amount $

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF FEBRUARY 2013

CC Engineering & Construction, Inc.

P.0O. Box 4349

Kaneohe, Hawaii 96744

Kaahumanu and Kauluwela Elementary Schools Hardening of Hurricane Shelters

129,950.00

Date: March 7, 2013

Contract No. 61274 [M/

DAGS Job No. 12-14-7466

‘[ 2 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

CHANGE ORDERS

Total $

2,148.00

Adjusted Contract Amount $

132,098.00

EOR INSPECTION BRANCH USE

DUE MONTHLY: [ ] PROJECT SCHEDULE
[T DAILY REPORTS [~ PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ d’é)NTRACT NUMBER

[ '@OJECT NAME AND LOCATION [A{LL SIGNATURES

WORK ACCOMPLISHED

Completed to

Retained

Amount Subject to Payment

Payments to Date

Basic Contract

Date 100.00% $ 129,950.00
REDUCED] ] $ -

$ 129,950.00

$ 121,079.00

% 8,871.00

Payments Now Due

Payment No.

Remarks:

1. Computed and Checked

FINAL [ x]

by:

_ 3

Change Order Total
100.00% $ 2,148.00 $ 132,098.00

$ - $ -

$ 214800 $ 132,098.00
$ 2,095.00 $ 123,174.00
$ 53.00 $ 8,924.00

i
" praject [nspector oMEngineer

MAR 22 203

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.

cc Ehgirneering & Construction, Inc.

4. Recommended:

/g

{

el ~ A 4

Area Engineer/Architect

Date:

AR 2 2 2013

Name of Contractor

-

5. Approved:

Branch Chief or District Engineer

Date:

The Public Works Administrator certifies that change orders have been issued and the work performed.

e )47~

MAR 2 2 2013

L/

ﬂate Public Works Administrator

Date:

By sigr\’ééuzaﬂwe:—-dcnﬁ'(%eung, President / 7 Dte



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2013

CONTRACTOR: CC Engineering & Construction, Inc. Contract No.: 61274
PROJECT TITLE: Kaahumanu and Kauluwela Elementary Schools Hardeni DAGS Job No.: 12-14-7466
o]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %{ RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
CC Engineering & ConstructidGeneral Contractor ABC-23458 $54,980 $54,980] 100.00%| 0.0% $0|A
HHHHAHHHHHH A AR
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
Alpha Glass Glazing / Alum. Door C-13470 $19,240 $19,240{ 100.00% 0% 30
B8J Brother Painting C-16383 $2,800 $2,800| 100.00% 0% $0
Tint Doctor Safety Film / Sealants C-30012 $48,600 $48,600( 100.00% 0% $0
Unitek Abatement C-11851 $4,330 $4,330] 100.00% 0% $0
#DIV/0! 10% $0
#DIV/01 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0} 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

I certify that the above retentions are correct for this request.

Checked/Verified by:

CC Engineering & Construction, Inc.

Name of Contractor

g ¢ 3 7 lniti9(~ Project Inspector or Engineer
sfrr€heung, President 5
By-Signatire [

Déte

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2013

CONTRACTOR: CC Engineering & Construction, Inc. Contract No.: 61274
PROJECT TITLE: Kaahumanu and Kauluwela Elementary Schools Harde DAGS Job No.: 12-14-7466
A CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. % RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT] TODATE|] CMPL % RETAINED
CC Engineering & ConstructiqGeneral Contractor ABC-23456 $2,148 $2,148] 100.00% 0.0% $0|A
CHANGE/
ORDER SUB,
LICENSE CHANGE ORDER SUB| COMPL. %1 RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ] $0]

| certify that the above retentions are correct for this request.

Checked/Verified by:

CC Engineering & Construction, Inc.

Name of Contractor

/% p e 5 ) lnitia/—“P{oject Inspector or Engineer
4 John Cheung, President /;
By Signature / date/ !

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

A%

PR
PAYMENT NO.: 3 4\//“

BILLING MONTH: February-13

PROJECT TITLE: KAAHUMANU AND KAULUWELA ELEMENTARY SCHOOLS -
HARDENING OF HURRICANE SHELTERS

DAGS JOB NO.: 1 2-14-7466

CONTRACT NO.: 61274

CONTRACTOR: C C ENGINEERING & CONSTRUCTION, INC

VENDOR CODE: 20186900

Original Contract Payment

Suffix Fund Symbol

01 B0S-448M

Suffix: 1

Amount Earned

$0.00

Totais:

Retainage
($8,871.00)

Amount Due

$8,871.00

$8,871.00

Change Order Payment

Suffix: 2

Amount Earned

Retainage

Amount Due

Suffix Fund Symbol
02 B09-448M $0.00 ($53.00) $53.00
Totals: ($53.00) $53.00
Grand Total: ($8,924.00) | $8,924.00
’/3‘»’5'} - £ ;
G K )

Verified By

DATE

(This Section for Administrative Services Office Use Only)

" Vendor Code
. Cost Code

i Voucher No.

' Verified

20186900

3A1

BIGENTA

By

P,

7 w2




